



University  
of Economics  
in Katowice



your place

your space



your future

# **Economics of Sustainability (EOS)**

*2019-1-PL01-KA203-065050*

*Erasmus+ Action 2*

**Project Meeting**

Katowice, 7 May 2020

- 1. Project Stages and Milestones
- 2. Projects's Roadmap
- 3. Project's Meetings
- 4. Important dates
- 5. Report
- 6. Areas
- 7. Bodies

- Project's start date

**1 December 2019**

(6December announcement)

- Duration **33 months**  
(not yet eligible for extension)
- End 30 September 2022

# Milestones

- **Syllabus**
- **Course book** comprising the study of sustainability issues and case studies specific for different countries and regions
- **Workshops-** concepts, teaching materials to run workshops, result- ideas for gamification
- **Case studies** based on ideas collected during workshops
- **Platform** including ideas for game-stimulated actions aimed at sustainable decisions and choices to be utilised by businesses and consumers willing to enhance sustainable behaviour and development of different industries and sectors
- **Conference** – multiplier event where findings will be presented together with conclusions and practical solutions for the future

## Roadmap

- **Areas**, August, 2020, areas of research specified, detailed points to cover listed,  
**progress report** on the realisation of the Project from the Project's starting date to 30 August, 2020- information collected from each partner
- **Syllabus**, March 2021, details of syllabus specified, methods of teaching, assignments/projects named, ECTS, testing and verification of teaching results, procedures
- **Course book**, June 2021, chapters written by partners based on the syllabus and following the agreed structure, about 50 pages for each partnering institution
- **Workshops**, November, 2021, concepts of workshops, teaching materials prepared by each partner to run workshops with students, school children, including presentation of cases to be discussed (sustainability challenges), expected result- ideas of students, pupils for gamification collected to be used as foundation for the subsequent case studies
- **Case studies**, January, 2022, case studies prepared based on ideas collected during workshops
- **Platform**, March, 2022, materials ready to be downloaded at e-learning platform, including case studies, gamification concepts



# Meetings

- Opening, Poland, 7 May 2020, online
- Areas, Croatia, October 2020
- Syllabus, Slovenia, March 2021
- Course book, Lithuania, June 2021
- Workshops, R.North Macedonia, November, 2021
- Case studies, Italy, January, 2022
- Platform, Poland, March 2022
- Conference, Poland, June 2022

# Important dates

- 15 September 2020 - progress report  
(from starting date to 30 August 2020)
- 15 May 2021 - interim report  
(from starting date to 30 April 2021)
- 30 September 2022 - final report  
(from starting date to 31 August 2022)

# Progress report

- NA will send us a template (June-July)
- will be forwarded to Partners immediately
  
- What should be expected?
- Project milestones, outputs, meetings as listed/described in the project



# Areas

- August, 2020

# THE GLOBAL GOALS

For Sustainable Development



- **Economic** aspects of sustainable development;
- **Social** sustainability and social justice
- **Environmental** sustainability in business
- Cultural sustainability
- Education
- Production and consumption
- Tourism, the hospitality industry
- Transport
- Sustainability in entertainment and sport
- Sustainable design
- Management, entrepreneurship
- Technologies, ICT
- Legal aspects of sustainable management
- Photographing and visual culture sustainability
- Smart and sustainable urban solutions
- Business structure and organisation
- Finance
- Marketing
- Communication and sustainability
- Psychology for sustainability
- Intergenerational issues, silver economy
  
- Public health and social medicine



# Budget adjustment


- Platform (extra costs not accepted)
- Budget for Technicians unchanged,
- University of Florence not included (by oversight),
- Suggestion to divide the “Technicians” budget and convert to “Teachers/Researchers for all participants

# Course book budget

- online with **free access**, no financing in the project
- Chapters written by partners
- How to cover the cost? Do Partners agree to share the cost? (about € 1,200 in total excluding review)
- Peer review by partners ? (authors or representatives of partner institutions but different from chapter authors)

# Bodies and roles

- Coordinating Committee
- Project Manager
- Communication and Dissemination Manager
- Technical and IT Support Manager
- Financial and Administrative Manager



University  
of Economics  
in Katowice

[www.ue.katowice.pl](http://www.ue.katowice.pl)